COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 09:55:26
CONTID: C14617 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14617-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 2, MLK BLVD TO 52ND AVE PERCENT TIME: 102.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0021-027
SH 2, MLK BLVD TO 52ND AVE
NAME OF ROAD: 2
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/12/2006 DATE TIME STARTED 06/19/2006
2500 E BRANNAN WAY DATE LET 03/23/2006 DATE WORK BEGAN
DATE AWARDED 03/28/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,998,942.05 PARTICIPATING $ 1,695,225.39 S 588,935.89
AWARD PROJECT AMT: $ 1,721,275.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.81% TOTAL EARNINGS 1,695,225.39 588,935.89
FUNDS AVAILABLE: $ 303,716.66 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,695,225.39 588,935.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,819.13 -9,707.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,669,406.26 579,228.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,669,406.26 579,228.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 579,228.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035 *REMOVAL OF PIPE 100.000 100.000
LF 0.000 0.00
19.71000 100.000 1,971.00
0010 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 6,097.000 6,097.000
sy 0.000 0.00
19.99000 6,097.000 121,879.03
0015 202-00203 *REMOVAL OF CURB AND GUTTER 11,055.000 11,055.000
LF 0.000 0.00
5.20000 11,055.000 57,486.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 74,302.000 37,110.000
sy 37,192.000 68,805.20
1.85000 74,302.000 137,458.70
0025 202-00810 *REMOVAL OF GROUND SIGN 6.000 6.000
EACH 0.000 0.00
21.91000 6.000 131.46
0030 202-00821 *REMOVAL OF SIGN PANEL 14.000 14.000
EACH 0.000 0.00
10.95000 14.000 153.30
0035 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000 0.000
EACH 0.000 0.00
54.76000 0.000 0.00
0040 202-04002 *CLEAN CULVERT 2.000 0.000
EACH 2.000 4,380.90
2,190.45000 2.000 4,380.90
0045 202-04005 *CLEAN VALVE BOX 20.000 0.000
EACH 20.000 1,095.20
54.76000 20.000 1,095.20
0050 203-01500 BLADING 12.000 0.000
HOUR 0.000 0.00
139.89000 0.000 0.00
0055 203-01597 POTHOLING 11.500 6.500
HOUR 5.000 1,369.05

273.81000 11.500 3,148.82
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PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 100.000 0.000
LF 0.000 0.00
2.96000 0.000 0.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 6.000
EACH 0.000 0.00
821.42000 6.000 4,928.52
0070 208-00050 *STORM DRAIN INLET PROTECTION 20.000 20.000
EACH 0.000 0.00
355.95000 20.000 7,119.00
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 1,809.44
1,809.44000 1.000 1,809.44
0080 208-00205 *EROSTION CONTROL SUPERVISOR 80.000 0.000
HOUR 6.000 460.02
76.67000 6.000 460.02
0085 210-00815 *RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
82.14000 1.000 82.14
0090 210-04010 *ADJUST MANHOLE 18.000 5.000
EACH 13.000 7,675.33
590.41000 18.000 10,627.38
0095 210-04020 *MODIFY INLET 4.000 4.000
EACH 0.000 0.00
3,066.62000 4.000 12,266.48
0100 210-04050 *ADJUST VALVE BOX 40.000 19.000
EACH 21.000 5,072.13
241.53000 40.000 9,661.20
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 414.450
TON 0.000 0.00
106.59000 414.450 44,176.23
0110 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 9,135.000 4,644.170
TON 4,477.610 228,134.23

50.95000 9,121.780 464,754.69
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PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,715.000 1,384.000
GAL 1,675.000 2,579.50
1.54000 3,059.000 4,710.86
0120 603-01180 *18 INCH REINFORCED CONCRETE PIPE 108.000 108.000
LF 0.000 0.00
98.57000 108.000 10,645.56
0125 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,095.22000 3.000 3,285.66
0130 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 11,143.000 11,143.000
LF 0.000 0.00
10.94000 11,143.000 121,904.42
0135 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 175.000 175.000
LF 0.000 0.00
21.36000 175.000 3,738.00
0140 609-24000 *GUTTER TYPE 2 SPECIAL 132.000 0.000
LF 0.000 0.00
104.59000 0.000 0.00
0145 610-00040 MEDIAN COVER MATERIAL (BITUMINOUS) 2,002.000 1,753.820
TON 0.000 0.00
107.25000 1,753.820 188,097.20
0150 613-07000 *PULL BOX (SPECIAL) 9.000 0.000
EACH 9.000 2,129.13
236.57000 9.000 2,129.13
0155 614-00011 *SIGN PANEL (CLASS I) 47.000 47.000
SF 0.000 0.00
10.84000 47.000 509.48
0160 614-00012 *SIGN PANEL (CLASS II) 240.000 240.000
SF 0.000 0.00
14.24000 240.000 3,417.60
0165 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 9.000 9.000
EACH 0.000 0.00
349.38000 9.000 3,144.42
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PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-10151 *12 INCH LED (BALL) (GREEN) 12.000 0.000
EACH 12.000 1,682.28
140.19000 12.000 1,682.28
0175 614-10153 *12 INCH LED (BALL) (YELLOW) 20.000 0.000
EACH 20.000 1,818.00
90.90000 20.000 1,818.00
0180 614-10163 *8 INCH LED (BALL) (GREEN) 16.000 0.000
EACH 16.000 2,032.80
127.05000 16.000 2,032.80
0185 614-10165 *8 INCH LED (BALL) (YELLOW) 16.000 0.000
EACH 16.000 1,366.88
85.43000 16.000 1,366.88
0190 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 6.000 0.000
EACH 6.000 3,988.80
664.80000 6.000 3,988.80
0195 614-72875 *LOOP DETECTOR WIRE 6,018.000 1,770.000
LF 3,186.000 6,977.34
2.19000 4,956.000 10,853.64
0200 614-72890 *SPAN WIRE CABLE 150.000 0.000
LF 110.000 240.90
2.19000 110.000 240.90
0205 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 1.000 991.18
991.18000 1.000 991.18
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 2,108.30
8,433.20000 1.000 8,433.20
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
32,164.09000 1.000 32,164.09
0220 627-00005 *EPOXY PAVEMENT MARKING 5.000 0.000
GAL 1.000 328.57
328.57000 1.000 328.57
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PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 370.000 20.000
GAL 78.000 4,570.02
58.59000 98.000 5,741.82
0230 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,696.000 1,411.000
SF 1,707.000 15,892.17
9.31000 3,118.000 29,028.58
0235 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 5,385.000 1,337.000
SF 1,289.000 12,709.54
9.86000 2,626.000 25,892.36
0240 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 506.000 92.000
(TYPE III)
SF 414.000 6,346.62
15.33000 506.000 7,756.98
0245 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 8,048.000 3,752.000
SF 4,204.000 39,139.24
9.31000 7,956.000 74,070.36
0250 629-01110 *LOCATE MONUMENTS 8.000 0.000
HOUR 0.000 0.00
98.57000 0.000 0.00
0255 630-00000 *FLAGGING 1,193.500 811.000
HOUR 382.500 7,959.83
20.81000 1,193.500 24,836.74
0260 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 1,314.26
3,285.66000 0.900 2,957.09
0265 630-00007 *TRAFFIC CONTROL INSPECTION 34.000 27.000
DAY 6.000 525.72
87.62000 33.000 2,891.46
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 42.000
DAY 13.000 7,118.93
547.61000 55.000 30,118.55
0275 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 22.000
HOUR 0.000 0.00
21.90000 22.000 481.80
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PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 7.000
EACH 5.600 919.97
164.28000 12.600 2,069.93
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 31.000
EACH 24.800 1,358.05
54.76000 55.800 3,055.61
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 33.500
EACH 26.800 1,907.89
71.19000 60.300 4,292.76
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 262.85
82.14000 7.200 591.41
0300 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 80.000 1,533.60
19.17000 180.000 3,450.60
0305 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 7,885.60
4,928.50000 3.600 17,742.60
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,314.27
821.42000 3.600 2,957.11
0315 630-80360 *DRUM CHANNELIZING DEVICE 200.000 87.000
EACH 69.600 2,667.77
38.33000 156.600 6,002.48
0320 630-80380 *TRAFFIC CONE 500.000 176.500
EACH 141.200 1,159.25
8.21000 317.700 2,608.32
0325 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000
FA 9,159.330 9,159.33

1.00000 9,159.330 9,159.33



CONTID: Cl4617 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14617-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70040 F/A RAILROAD 100,000.000 0.000
FA 46,394.000 46,394.00
1.00000 46,394.000 46,394.00
0360 700-70042 F/A RAILROAD FLAGGING 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70060 F/A ADJUST UTILITIES 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 609-23000 GUTTER (SPECIAL) CHANGING CONCRETE TO HIGH EARLY FOR 132.000 0.000
GUTTER TYPE 2 SPECIAL
LF 132.000 26,147.88
198.09000 132.000 26,147.88
0410 700-70002 F/A ANTICIPATED CMO 4,580.000 0.000
FA 4,580.000 4,580.00
1.00000 4,580.000 4,580.00

CAT 0200 CURRENT AMT $ 1,925,616.62 $ 545,911.97% 1,621,899.95
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PROJECT: NH 0021-027 ESTIMATE NO: 0004 09:55:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 E-17-HT AND E-17-HU
0375 202-00220 *REMOVAL OF ASPHALT MAT 2,856.000 128.000
sy 2,728.000 13,585.44
4.98000 2,856.000 14,222.88
0380 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 464.000 0.000
TON 464.000 23,640.80
50.95000 464.000 23,640.80
0385 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 2,856.000 0.000
sy 2,856.000 5,797.68
2.03000 2,856.000 5,797.68
CAT 0300 CURRENT AMT $ 43,661.36 $ 43,023.928 43,661.36
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,899.27000 1.000 16,899.27
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,943.38000 1.000 11,943.38
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
821.42000 1.000 821.42
CAT 0400 CURRENT AMT $ 29,664.07 $ 0.00$ 29,664.07
PROJECT TOTAL CURRENT AMT $ 1,998,942.05 $ 588,935.89 S 1,695,225.38




